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Session Systems Replacement (SSR)
The SSR project will move the Legislative Session Systems to a stable environment on modern technology. The new

system will provide the information we have today, while allowing us to offer additional features and functionality

to our end users.

Completed last month
o Project organizational documents
o Project teams finalized
o RFP Draft
o Requirements Draft

I n Process

RFP

Key components

R FP 

l"i:JffiT:cu rement ro r review m id-mo nth

Reeluirenlents Review
Review 1000+ requirements over the next 3 weeks

Lessons L,eat'ned

Site visit to W on April LTth

What comes next?
o Finish site visits and incorporate lessons learned
o Fina lize RFP

. Post RFP at the beginning of May

Timeline
(On back)

Closing
Feel free to email, call or stop by room 331

swhvte@mt.gov

4M-L537

LEGISLATIVE COUNCIL
April 4,2014
Exhibit I
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